1. DATE SUBMITTED
NWS CHANGE FORM

PART A 2/02/00

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change Management
at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Ward Seguin Name: Chris Dietz
APO Routing Code: W/APO1 Routing Code: W/APO1 RC_APO28
Phone:(301) 713-0211, x-141

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[] DATA PRODUCTS (Complete Data Products Supplement)

NWS 544

] Asos x] Awips J crs ] NEXRAD [COTHER (specify) 2/2/00

8. TITLE OF CHANGE
Modify software to allow more time for ROSA cooperators to enter observational data.

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

] HARDWARE SOFTWARE [ JDOCUMENTATION ONLY BTV (Burlington, Vermont).

See attachment A1A for details.
11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

ROSA software does not allow sufficient time for observers to enter their data (See attachment A1B for the DR list).

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Modify the existing software (through Release 4.2.6) to add more time for the ROSA cooperators to enter their observational data. This change
has been included as part of R4.3 and tested through SwiT, SIT, and SyAT (see Attachment A1C for installation instructions).

13. ALTERNATE SOLUTIONS

None.

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE

This problem needs to be resolved as soon as possible, since it has impacted site operations by causing the sites to lose valuable
18 January 2000 cooperative observational data on a day-by-day basis.

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL

CCB LEVEL ONLY ] PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
APPROVED

RECOMMEND APPROVAL

DATE SIGNED
(]  DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED

18. PMC OR NWS CMB DECISION SIGNATURE
] APPROVED

] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM

1. ORIGINATOR TRACKING NUMBER

PART B RC_APO28

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or do not 2. WSH TRACKING NUMBER

apply. State why information is unknown and when it will be available. Attach extra pages if necessary, nws544

referencing each applicable subject.

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, administrative 3. SOURCE OF 4. TOTAL COST

time, and software development time when applicable.) FUNDING $

5. DEVELOPMENT COSTS (Estimate development costs) KMOD AMOUNT
This cost is associated with R4.3 development. BASE $

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) BASE AMOUNT
N/A $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD AMOUNT

BASE $0

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
N/A $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) KMOD AMOUNT
This change will be pushed to BTV by the NCF as directed by the SST BASE

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) KMOD AMOUNT

Contractor (PRC) - NCF Operations Unknown

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start, Beta
Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)
N/a

12. IMPLEMENTATION/RETROFIT SCHEDULE

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
N/A

17. COORDINATION OF CHANGE WITH OTHER CHANGES
Sites need to have R4.2 already installed.

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial, and
document numbers. Attach Part B, Page 2, if needed.)
N/A

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and support
equipment impacts.)
N/A

21. OPERATIONAL IMPACTS (Include continuity and back up needs
and plans.)
N/A

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)
SST will coordinate with BTV to push the change to the site. SST and APO will be available to the site for assistance.
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1. ORIGINATOR TRACKING NUMBER

NWS CHANGE FORM RC_APO28
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be 2. WSH TRACKING NUMBER
replaced and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.)

3. ITEM NAME, CIRCUIT 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING PART 7.DOC 8. SUPERSEDED DOCUMENT 9. SUPERSEDING
TYPE, SOFTWARE REMOVE NUMBER OR NEW TYPE DOCUMENT

VERSION, OR SITE REPLACE A. PART NUMBER OR B. SERIAL NUMBER(S) OR CONFIGURATION A. IDENTIFIER B. REV A. IDENTIFIER
LOCATION MODIFY CONFIGURATION COMMENTS

N/A
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NWSRC Form 1001, 9/15/99

NWS CHANGE FORM

PART C

Part B - Page 2 (Physical Item and Document |mpact Matrix Supplement)

RC_APO28

WSH is responsible for Part C, but submitters may complete sections that would help clarify the change

requirement or the necessary implementation actions.

NWS 544

2. WSH TRACKING NUMBER

3. CCB COST EVALUATION

NWS COST $ FAA COST $ DOD COST $

OTHER AGENCY COST $

(SPECIFY)

TOTAL COST $

4. IMPLEMENTATION DOCUMENTS REQUIRED

] Engineering Modification Note

[C] software Release Notes

] other Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures, additional

documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step required to verify

completion of the implementation activity.

- I
6. REQUIRED

—— .
7. RESPONSIBLE

e ——
8. DOCUMENT OR

COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION
A. Coordinate implementation schedule with selected sites through SST 17 Jan 00 Thigpen/SST, N/A
W/APO3
B. NCF Push the change to selected sites as directed by SST 18 Jan 99 Thigpen/SST,
W/APO3 SeeitenC
Finke, W/CR41x4
C. Ensure this change is reported to the Weather Service Headquarters (WSH) 22 Feb 00 Machado,
through the Engineering Management Reporting System (EMRS) according to the W/ER41x4
instructions in Engineering Hanbook number 4, part 2. Record this RC nhumber Garcia, W/SR41x4
(NWS529) in Block 17a of the EMRS report. Fahy, W/WR411
D. Ensure the appropriate WSH management information systems and 14 Mar 00 Michelle
configuration management data bases are updated to reflect these changes. deTommaso
W/0S0113
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